COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2010

ESTI MATE SUMVARY 09: 31: 40
CONTI D C17216 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17216- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI VE ALLOW 65 WORK DAYS
US 36: KANSAS STATE LI NE VEST PERCENT TI ME: 41. 54 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO. STA0362- 029
US 36: KANSAS STATE LI NE VEST
NAMVE OF RQAD: Us 36
PRQJECT OOUNTI ES: YUVA
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 30/ 2010 DATE TI ME STARTED 08/01/2010
1800 N TAFT ROAD DATE LET 05/ 27/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 08/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,863, 227.51 PARTICl PATING $ 69,721.72 $ 69, 721.72
AWARD PROJECT AM: $ 4,343, 627.51 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 1. 43% TOTAL EARNI NGS 69, 721. 72 69, 721.72
FUNDS AVAI LABLE: $  4,793,505.79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 69, 721.72 69, 721.72
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,0091. 65 -2,091. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 67, 630. 07 67, 630. 07
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 67, 630. 07 67, 630. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 630. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PRQIECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00023 *REMOVAL OF EMBANKMVENT PROTECTOR TYPE 3 5. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0010 202-00810 *REMOVAL OF GROUND SI GN 13. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 203-01100 PROCF ROLLI NG 100. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0020 203-01500 BLADI NG 100. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0.00
0025 208-00002 *ERCSI ON LOG (12 | NCH) 400. 000 0. 000
LF 0. 000 0.00
3. 25000 0. 000 0. 00
0030 208-00034 *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0035 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0040 208-00070 *VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0045 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0055 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 130. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
825. 00000 0. 000 0.00
0065 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 213-00002  *MJILCH NG (WEED FREE HAY) 0. 300 0. 000
ACRE 0. 000 0.00
825. 00000 0. 000 0.00
0075 213-00061  *MJILCH TACKI FI ER 60. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0.00
0080 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 300. 000 0. 000
5% 0. 000 0. 00
3. 75000 0. 000 0.00
0085 310-00608  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 165, 019. 000 0. 000
0-8"
( ) 5% 14, 468. 000 23, 004. 12
1. 59000 14, 468. 000 23,004. 12
0090 310-00610  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 89, 467. 000 0. 000
8-12"
( ) 5% 3, 239. 000 6, 154. 10
1. 90000 3, 239. 000 6, 154. 10
0095 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 225. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0.00
0100 403-33741  *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 24, 848. 000 0. 000
TON 0. 000 0.00
62. 75000 0. 000 0.00
0105 403-33751  *HOT M X ASPHALT (GRADING S) (75) (PG 64-28) 23, 814. 000 0. 000
TON 0. 000 0.00
73. 00000 0. 000 0.00
0110 506-00212  *RI PRAP (12 | NCH) 40. 000 0. 000
cy 0. 000 0.00
132. 00000 0. 000 0.00



CONTI D C17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0115 601-05020 * CONCRETE CLASS R 10. 000 . 000
cY . 000 0. 00
224. 00000 . 000 0. 00
0120 603-10120 *12 1 NCH CORRUGATED STEEL PI PE 800. 000 . 000
LF . 000 0. 00
25. 00000 . 000 0. 00
0125 606-20013 *TENSI ONED CABLE BARRI ER ( TL- 3) 2, 480. 000 . 000
LF . 000 0. 00
16. 75000 . 000 0. 00
0130 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 4. 000 . 000
EACH . 000 0. 00
4,100. 00000 . 000 0. 00
0135 609-60011 *CURB TYPE 6 (SECTION M 5, 830. 000 . 000
LF . 000 0. 00
6. 93000 . 000 0. 00
0140 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE I) 200. 000 . 000
EACH . 000 0. 00
20. 75000 . 000 0. 00
0145 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE I11) 20. 000 . 000
EACH . 000 0. 00
25. 50000 . 000 0. 00
0150 614-00012 *SI GN PANEL (CLASS I1) 276. 000 . 000
SF . 000 0. 00
24.00000 . 000 0. 00
0155 614-01582 *STEEL Sl GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 192. 000 . 000
SLI PBASE)
LF . 000 0. 00
36. 50000 . 000 0. 00
0160 614-80391 *RUMBLE STRI P (GRI NDI NG ( ASPHALT) 75, 141. 000 . 000
LF . 000 0. 00
0. 10000 . 000 0. 00
0165 615-00030 * EMBANKVENT PROTECTOR TYPE 3 20. 000 . 000
EACH . 000 0. 00
1, 675. 00000 . 000 0. 00



CONTI D C17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PROJECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 400 3, 200. 00
8, 000. 00000 0. 400 3, 200. 00
0175 626-00000  *NOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
115, 000. 00000 0. 000 0.00
0180 627-00001  *PAVEMENT MARKI NG PAI NT 1, 228. 000 0. 000
GAL 29. 000 725. 00
25. 00000 29. 000 725. 00
0185 627-00005  *EPOXY PAVEMENT MARKI NG 409. 000 0. 000
GAL 0. 000 0.00
67. 00000 0. 000 0.00
0190 630-00000  *FLAGG NG 3, 500. 000 0. 000
HOUR 75. 000 1, 725. 00
23.00000 75. 000 1, 725. 00
0195 630-00001  *PILOT CAR OPERATI ON 300. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0.00
0200 630-00007  *TRAFFI C CONTROL | NSPECTI ON 25. 000 0. 000
DAY 14. 000 1, 470. 00
105. 00000 14. 000 1, 470. 00
0205 630-00012  *TRAFFI C CONTROL MANAGENENT 65. 000 0. 000
DAY 5. 000 3,375.00
675. 00000 5. 000 3,375. 00
0210 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 26. 000 0. 000
EACH 3.000 180. 00
60. 00000 3.000 180. 00
0215 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 135. 000 0. 000
EACH 28. 500 2,422.50
85. 00000 28. 500 2,422.50
0217 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) FASTER PRQIECT 0. 000 0. 000
SIGNS MR
SF 0. 000 0. 00
44. 33000 0. 000 0.00



CONTI D Cl17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 195. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 630-80380 *TRAFFI C CONE 500. 000 0. 000
EACH 76. 000 456. 00
6. 00000 76. 000 456. 00
0235 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0.00
0240 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 220, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A FUEL COST ADJUSTMENT 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 85, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70023 F/ A ON- THE- JOB TRAI NEE 600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17216-BI D ESTI MATE RUN 10/ 19/ 2010
PRQJECT: STA0362- 029 ESTI MATE NO 0001 09: 31: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0275 700- 70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70220 F/ A PHONE SERVI CE 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,839,717.51$% 46,211.72 % 46, 211.72
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0290 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0295 620-00012 Fl ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 500. 00
10, 500. 00000 1. 000 10, 500. 00
0300 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 3,010. 00
3, 010. 00000 1. 000 3, 010. 00
CAT 0400 CURRENT AMI $ 23,510.00 $ 23,510.00 $ 23,510. 00
PRQIECT TOTAL CURRENT AMI $ 4,863,227.51 % 69,721.72% 69, 721.72



